

# Wolston Neighbourhood Plan

## Project Timetable - updated 21 January 2018

Task	Who	Task Duration (weeks)		Target Date
		Best	Worst	
<b>Stage 1 - Preliminaries, Publicity and Consultation</b>				
Prepare and submit Neighbourhood Area application to LPA	QB	1	2	✓
Statutory consultation on Neighbourhood Area application	LPA	6	7	✓
Neighbourhood Area designation approved	LPA	2	4	✓
Locality/Groundworks funding - expression of interest and bid application	QB	2	3	January 2018
Establish steering group and sub group structure, chair and vice chair	QB	1	2	✓
Declaration of interest forms completed	QB	1	2	✓
Establish terms of reference (optional)	QB	1	2	✓
Establish and publish calendar of public meetings	QB	1	2	✓
Undertake a skills audit to identify strengths and weaknesses of membership	QB	1	2	✓
Logo design and website/webpage creation	QB/Other	3	4	✓
Create and circulate mood cards (optional)	QB	1	2	✓
Establish an overarching strategy and vision for the NP	QB	1	2	✓
Questionnaires produced and delivered to parishioners (consultation 4-6 weeks)	QB/Other	2	4	✓
Arrange promotional open days/events	QB	2	4	✓
Pin map exercise for potential allocations	QB	2	4	April 2018
<b>Stage 2 - Plan Preparation</b>				
Analysis and summary of open days and questionnaires	QB/Other	2	3	April 2018
Produce draft structure of NP (chapters and sections)	QB/APS	1	2	May 2018
Site assessments for potential allocations	APS	1	2	March 2018
Produce first draft content of NP policies	QB/APS	12	16	May 2018
SEA screening exercise (required)	LPA	6	8	May 2018
Maps and diagrams finalised	Other	2	4	May 2018
SEA scoping exercise (if required)	LPA	4	6	May 2018

Employment/Economy Questionnaire - produced and delivered to parishioners	QB/Other	2	4	April 2018
Employment & Economy Questionnaire - data analysis	QB/Other	2	3	May 2018
<b>Stage 3 - Pre-Submission Version</b>				
Alternatives evidence for SEA	APS/Other	4	6	May 2018
Health check review of draft NP	APS/LPA	2	4	June 2018
Statutory consultation of pre-submission version (Regulation 14)	QB	6	7	July 2018
Analysis, summary and tabulation of consultation responses	QB/LPA	3	4	August 2018
Amendments and modifications to pre-submission version	APS	4	6	September 2018
Targeted consultation (if required)	QB	6	7	October 2018
Draft SEA for approval (if required)	Other	4	6	October 2018
Basic Conditions Statement (required)	APS	2	3	November 2018
Consultation Statement (required)	QB/APS	2	3	November 2018
<b>Stage 4 - Submission Version</b>				
Submit NP to LPA (with Submission Statement)	QB/APS	1	1	November 2018
Legal and process checks	LPA	1	2	November 2018
Statutory consultation period (Regulation 16)	LPA	6	7	January 2019
Appointment of examiner	LPA/QB	2	3	January 2019
Analysis, summary and tabulation of public consultation responses	LPA/QB	2	4	March 2019
Submission of NP to examiner	LPA	1	1	March 2019
<b>Stage 5 - Examination</b>				
Examination (written or hearing)	EX	3	5	April 2019
Receipt of examiners report for fact check purposes	LPA/APS	1	1	May 2019
Receipt and publication of examiners report	EX	1	1	May 2019
Post examination modifications	ALL	4	6	June 2019
Consultation on major changes (if required)	LPA	6	7	June 2019
<b>Stage 6 - Referendum</b>				
Submission of Referendum Version of the NP	QB/LPA	1	1	July 2019

Statutory publication of arrangements for referendum include date	LPA	6	7	July 2019
Referendum	LPA	1	1	August 2019
Consideration and adoption by LPA Cabinet/Full Council	LPA	4	6	September 2019
Plan is 'Made'	LPA	1	1	September 2019

**Updated - 21 January 2018**

NP = Neighbourhood Plan  
 QB = Qualifying Body

LPA = Local Planning Authority  
 APS = Avon Planning Services

EX = Examiner  
 SEA = Strategic Environmental Assessment

