



# Wolston Neighbourhood Plan

## Project Timetable - updated August 2022

Task	Who	Estimated duration (weeks)	Estimated completion
The tasks listed follow the structure proposed in the Neighbourhood Plan 'Roadmap'			
<b>Stage 1 – Getting established - Complete</b>			
• Designation of the neighbourhood area			Complete
• Building an evidence base			Complete
• Publicity and engagement			Complete
<b>Stage 2 – Preparing the plan – Almost complete</b>			
• Drafting the plan			Complete
• Meeting the basic conditions			Complete
• Pre-submission consultation ← <b>We are here</b>			See note
○ Update draft Plan with comments received		1 week	
○ Complete 'Character Assessment' and proposals for a 'Local List'		2 weeks	
○ Develop consultation flyer for delivery to all households		2 weeks	
○ Proofreading and editing of the draft Plan		4 weeks	
○ Submit draft plan to WPC for final review and comments		4 weeks	
○ Layout and artwork of the draft Plan		4 weeks	
○ Public consultation on the draft Plan		6 weeks	
○ Update draft Plan with comments received		2 weeks	
○ Endorsement of the draft plan by WPC		2 weeks	
<b>Stage 3 – Bringing the plan into force</b>			
• Submission			
• Publicity			
• Independent examination			
• Referendum			

**Note: Many tasks run concurrently so**